
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable) 

004 See Block 16C 
6.1SSUED BY CODE R5 7. ADMINISTERED BY (If other than Item 6) CODE lR5 

REGION 5 REGION 5 
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY 
77 WEST JACKSON BOULEVARD 77 WEST JACKSON BOULEVARD 
CHICAGO IL 60604-3507 CHICAGO IL 60604-3507 

8. NAME AND ADDRESS OF CONTRACTOR (No .• street, county, State and ZIP Cod<>) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
ENVIRONMENTAL RESTORATION LLC 
A TTN MARILYN SMITH 98. DATED (SEE ITEM 11) 

1666 FABICK DRIVE 
FENTON MO 63026 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X EP-S5-09-05 

25 
10B. DATED (SEE ITEM 13) 

CODE 008198421 FACILITY CODE 02/16/2010 

11. IHI51li::M ONLT APPLII:::S 10. I <i OF :SOLI(; II" IIVI'f<> 

-u The above numbered solicttation is amended as set forth in ttem 14. The hour and date specified for receipt of Offers ;___;is extended, [_;is not extended. 

Offers must acknowledge receipt of this amendment plior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Decrease: -$5,930.69 

13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIAES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X 
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

u. 0 rHt:H (Specify type or modification and aurnority) 

E. IMPORTANT: Contractor IXJ is not. []is required to sign this document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 008198421 
The purpose of this task order modification is to deobligate funds in the amount of 

$5,930.69. The task order ceiling is $269,069.31. 

TOPO: Mike Beslow Max Expire Date: 12/30/2010 

LIST OF CHANGES: 
Reason for Modification : Funding Only Action 

Total Amount for this Modification: -$5,930.69 

New Total Amount for this Version: $114,069.31 

New Total Amount for this Award: $269,069.31 
Obligated Amount for this Modification: -$5,930.69 

New Total Obligated Amount for this Award: $269,069.31 

Continued 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540.01-152-8070 
Previous edition unusable 

Darlene McGary 

15C. DATE SIGNED 

Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-S 5_09 _051251004 

NAME OF OFFEROR OR CONTRACTOR 

ENVIRONMENTAL RESTORATION LLC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

Buyer changed 
from Darlene McGary 

to Sara Losos 

Contracting Officer changed 
from Rhonda Flynn 

to Darlene McGary 

CHANGES FOR LINE ITEM NUMBER: 2 
Total Amount changed 
from $120,000.00 to $114,069.31 
Obligated Amount for this modification: -$5,930.69 

CHANGES FOR DELIVERY LOCATION: R5 
Amount changed from $120,000.00 to $114,069.31 

CHANGES FOR ACCOUNTING CODE: 
10-T-5AFOE-302DC6C-2505-B5VNRV00-C001-105ASAX514-0 
01 
Amount changed from $120,000.00 to $114,069.31 

Delivery Location Code: R5 
REGION 5 
US ENVIRONMENTAL PROTECTION AGENCY 
77 WEST JACKSON BOULEVARD 
CHICAGO IL 60604-3507 USA 

Payment: 
RTP FINANCE CENTER 
US ENVIRONMENTAL PROTECTION AGENCY 
RTP-FINANCE CENTER 
MAIL DROP D143-02 
109 TW ALEXANDER DRIVE 
DURHAM NC 2 7 711 

FOB: Destination 
Period of Performance: 02/16/2010 to 12/30/2010 

NSN 754().{)1-152-8067 

QUANnTYiuNIT 

(C) (D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 

2 



JUN 1 2 2011 

Marilyn Smith 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

n WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

Environmental Restoration, LLC 
1666 Fabick Drive 
Fenton, Missouri 63026 

Subject: EP-S5-09-05, Task Order 25, Modern Plastics Site, Mod 4 

Dear Ms. Smith: 

REPLY TO THE ATTENTION OF: 

MCC-10J 

Enclosed is a fully executed copy of the above referenced Task Order. This modification is to 
deobligate $5,930.69 from this task order. Please acknowledge receipt of this Task Order modification 
via e-mail to mcgary.darlene@epa.gov and losos.sara@epa.gov. The Contracting Officer is the only 
person authorized to make changes to the contract. Any changes to the contract must be made in writing 
by the Contracting Officer as a modification to the contract. If you have any questions or need more 
information regarding this matter, please feel free to contact me at (312) 886-6795. 

Sincerely, 

Enclosures 


